

The San Luis Obispo County Regional Airport will complete a runway rehabilitation project beginning in early July and ending by October 8th. The runway 11-29 rehabilitation project is a comprehensive upgrade to the main runway and its taxiway connectors. The project also includes the rehabilitation of the entire SBP runway lighting system which includes runway lights and lighted directional signs. The runway rehabilitation project will not expand the runway or change any use of the property.

The project will correct issues with the aging runway pavement and bring the airport in line with the latest federal safety standard and provide an energy efficient runway lighting system.

This project will impact all flight operations (scheduled passenger flights as well as general aviation) during the numerous closures of the airport. This includes two 48 hour periods of complete closure as well as multiple nightly 12 hour closures. **DURING THE CLOSURE WINDOWS THE AERODROME WILL BE CLOSED WHICH MEANS THERE WILL BE NO FLIGHT OPERATIONS. Due to the nature of the work being completed runway 7-25 will also be closed to all flight operations.**

For those planning to fly on one of the scheduled passenger carrier flights, the Airport has been in coordination with the three airlines to ensure flights are not scheduled during our closure windows. This may result in reduced flight availability.

**Below is a comprehensive construction schedule.** All airport tenants, airlines, rental car companies and users of the airport should plan accordingly.

Initial closures of 7 hours will occur to prepare for the actual construction to start:

- 4/26/2021 to morning of 4/29/2021 – 7 hour nightly closures starting at 10PM local and ending at 5AM local (total of 3 nights)
- 7/6/2021 to morning of 7/9/2021 – 7 hour nightly closures starting at 10PM local and ending at 5AM local (total 3 nights)

The heart of the construction begins with a 48 hour closure, transitions to 12 hour nightly closures, then transitions to another 48 hour closure and then back to 12 hour nightly closures.

- 7/12/2021 to 7/14/2021 – First 48 hour closure of the airport. Begins at 7AM local on the 12<sup>th</sup> and ends at 7AM on the 14<sup>th</sup>. **The airport will be closed this entire period of time to all flight operations.**

Transition to nightly closures – Nightly closures will begin on a Sunday evening with the final closure ending Friday morning. **During these closures the airport will be closed to all flight operations.**

- 7/14/2021 to 7/16/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total 2 nights)
- 7/18/2021 to 7/23/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 7/25/2021 to 7/30/2021 – 12 hour nightly closures beginning at 6PM local and ending at

6AM local (total of 5 nights)

- 8/1/2021 to 8/6/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 8/8/2021 to 8/13/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)

#### Transition to 48 hour closure

- 8/16/2021 to 8/18/2021 – Second and final 48 hour closure of the airport. Begins at 7AM local on the 16<sup>th</sup> and ends at 7AM local on the 18<sup>th</sup>. **The airport will be closed this entire period of time to all flight operations.**

Transition to nightly closures – Nightly closures will begin on a Sunday evening with the final closure ending Friday morning. Note: One week during this period is 7 hour closures rather than 12 hours. **During these closures the airport will be closed to all flight operations.**

- 8/18/2021 to 8/20/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total 2 nights)
- 8/22/2021 to 8/27/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 8/29/2021 to 9/3/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 9/7/2021 to 9/10/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 3 nights)
- 9/12/2021 to 9/17/2021 – 7 hour nightly closures beginning at 10PM local and ending at 5AM local (total of 5 nights)
- 9/19/2021 to 9/24/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 9/26/2021 to 10/1/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)
- 10/3/2021 to 10/8/2021 – 12 hour nightly closures beginning at 6PM local and ending at 6AM local (total of 5 nights)

The project is planned to be complete at the end of the schedule above. If for some reason work is not complete we will conduct nightly closures in between regular airline scheduled flights so as not to impact air carrier flight schedules any further. Based on current flight schedules it would likely mean a 6 or 7 hour closure window for the contractor to work.